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The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds” clause and the Contractor’s
letter dated March 24, 1999.

Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the following is substituted in
lieu thereof:

“B.6  CONTRACT FUNDING (1852.232-81) (JUNE 1990)

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total
amount allotted by the Government to this contract is $51,164,427.  This allotment is for Science and Engineering Services for
MSFC’s S&E Directorate and covers the following estimated period of performance:  February 26, 1996, through July 2, 1999.

         (b)  An additional amount of $2,561,902 is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

Previous This Action Total

Estimated Cost    $46,987,903 $4,176,524  $51,164,427
Provisional Estimated Cost                  0                        0                            0
Provisional Award Fee            1,012,631                   132,463            1,145,094
Award Fee Earned     1,416,808                              0                          1,416,808
Total Sum Allotted             $49,417,342 $4,308,987         $53,726,329

(End of clause)”



Contract NAS8-40836
Modification No. 58
Page 1.a

Standard Form 30 Continued

DCN Program Code Appropriation Amount

1-9-EL-C2902(1F) 398-35-05-M145-EL-9-00M-300-2550 809/00111 $ 20,000
398-35-06-M145-EL-9-00M-300-2550    20,000
398-35-07-M145-EL-9-00M-300-2550    20,000

1-9-ED-C2479(1F) 398-35-01-M145-ED-9-00M-661-2550 809/00111  110,000

1-9-EL-C2576(1F) 478-31-41-M145-ED-9-00M-300-2550 809/00111    30,000

1-9-EO-C2779(1F) 398-30-55-M145-MG-9-00M-013-2550 809/00111  187,100

1-9-EO-C2775(1F) 398-30-17-M145-MG-9-00M-012-2550 809/00111  187,100

1-9-PP-C2751(1F) 632-81-00-M145-PP-9-00S-599-2550 809/00110    75,000

1-9-EP-C2660(1F) 242-34-ZT-M145-EP-9-00S-371-2550 809/00110  260,000

1-9-EP-C3070(1F) 478-83-01-M145-EP-8-00M-381-2550 808/90111   25,000

1-9-ED-C2973(1F) 101-15-08-M145-ED-9-00S-651-2550 809/00110 100,000

1-9-ED-C2910(1F) 258-20-00-M145-ED-9-00S-651-2550 809/00110   90,000

1-9-EB-C2875(1F) 398-30-11-M145-MG-9-00M-A00-2550 809/00111   88,800

1-9-ES-C2587(1F) 101-45-03-M145-ES-9-00S-000-2550 809/00110   17,896
398-35-06-M145-ES-9-00M-000-2550 809/00111   10,738
101-58-20-M145-ES-9-00S-000-2550 809/00110   44,742
101-45-02-M145-ES-9-00S-000-2550 809/00110   44,742
398-30-03-M145-MG-9-00M-000-2550 809/00111     8,948
101-28-04-M145-ES-9-00S-000-2550 809/00110     8,948
101-15-01-M145-ES-9-00S-000-2550 809/00110   34,003
101-45-01-M145-ES-9-00S-000-2550 809/00110     8,950
101-15-07-M145-ES-9-00S-000-2550 809/00110   40,715
398-96-01-M145-ES-9-00M-000-2550 809/00111 108,110
101-45-06-M145-ES-9-00S-000-2550 809/00110 147,862
101-15-06-M145-ES-9-00S-000-2550 809/00110   26,043
101-41-12-M145-ES-9-00S-000-2550 809/00110   36,489

1-9-EH-C2624(1F) 477-72-W3-M145-EH-9-00M-543-2550 809/00111   10,000

1-9-EH-C2622(1F) 477-72-X8-M145-EH-9-00M-543-2550 809/00111   10,000

1-9-ED-C2824(1F) 242-34-ZT-M145-ED-9-00S-621-2550 809/00110   60,000

1-9-EL-C2835(1F) 575-15-20-M145-EL-9-00M-222-2550 809/00111   24,800
478-82-18-M145-EL-9-00M-222-2550   12,076

1-9-EL-C2609(1F) 478-82-18-M145-EL-9-00M-222-2550 809/00111   27,656

1-9-ED-C2525(1F) 477-72-W6-M145-ED-9-00M-651-2550 809/00111 350,000

1-9-EL-C2737(1F) 398-96-01-M145-EL-9-00M-300-2550 809/00111   60,000



Contract NAS8-40836
Modification No. 58
Page 1.b

Standard Form 30 Continued

DCN Program Code Appropriation Amount

1-9-EH-C2432(S1)(1F) 250-30-15-M145-EH-9-00M-523-2550 809/00111   22,545

1-9-ED-C2696(1F) 242-36-20-M145-RA-9-00S-631-2550 809/00110   80,000

1-9-EL-C3329(1F) 963-88-05-M145-EL-8-00S-300-2550 808/90110   21,245
101-58-53-M145-EL-9-00S-300-2550 809/00110   41,609

1-9-EL-C2797(1F) 477-72-V2-M145-EL-9-00M-300-2550 809/00111   50,400
477-72-V3-M145-EL-9-00M-300-2550 125,144
477-72-V5-M145-EL-9-00M-300-2550   28,725
477-72-W2-M145-EL-9-00M-300-2550 358,511
477-72-W3-M145-EL-9-00M-300-2550   13,331
477-72-W6-M145-EL-9-00M-300-2550     8,486
477-72-X2-M145-EL-9-00M-300-2550 312,706
477-72-X3-M145-EL-9-00M-300-2550   13,331
477-72-X8-M145-EL-9-00M-300-2550    8,486

1-9-ED-C1522(S1)(1F) 398-30-10-M145-MG-9-00M-335-2550 809/00111 322,875

1-9-ED-C1489(S1)(1F) 398-30-12-M145-MG-9-00M-335-2550 809/00111 134,000

1-9-EL-C2569(S1)(1F) 398-30-15-M145-MG-9-00M-300-2550 809/00111 158,000
398-30-52-M145-MG-9-00M-300-2550   71,000

1-9-EL-C1535(S1)(1F) 398-30-15-M151-MG-9-00M-300-2550 809/00111 159,505
398-30-52-M151-MG-9-00M-300-2550   50,370

1-9-EL-C3217(1F) 258-20-00-M145-EL-9-00S-300-2550 809/00110   27,000

1-9-EB-C3255(1F) 839-06-70-M145-EB-9-51S-300-2550 809/00110   80,000

1-9-ED-C2524(S1)(1F) 477-72-V3-M145-ED-9-00M-621-2550 809/00111  <84,000>

  Total          $4,308,987
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This modification is issued pursuant to Clause B.2 ESTIMATED COST AND AWARD FEE, the Contractor’s
acceptance letter dated April 8, 1999, the Fee Determination Official's Award Fee Findings and
Determination, dated April 8, 1999, the "Limitation of Funds" clause, and the Contractor's funding letter dated
April 9, 1999.

The purpose of this modification is to provide award fee for the period February 26, 1998, through February
25, 1999.

1.  Clause B.2 ESTIMATED COST AND AWARD FEE (1852.216-85) (SEP 1993), paragraph (b) is hereby
deleted in its entirety and the following is substituted in lieu thereof:

“B.2 ESTIMATED COST AND AWARD FEE (1852.216-85) (SEP 1993)

(b)    Breakout of contract cost and fees is as follows:

Estimated Base Maximum Total
Period Covered Cost Fee Award Fee Contract

Value

       02/26/96 - 02/25/97 $10,747,495 $-0- $736,747 $11,484,242
       02/26/97 - 02/25/98 $12,353,873 $-0- $792,640 $13,146,513
       02/26/98 - 02/25/99 $27,141,166 $-0- $1,773,342 $28,914,508
       02/26/99 – 02/25/00 $11,586,966 $-0- $794,780 $12,381,746

         Breakout of earned award fee is as follows:

Period Covered Earned Award Fee
2/26/96 - 8/31/96 $295,362

       9/01/96 - 2/25/97 $350,207
2/26/97 – 2/25/98 $771,239
2/26/98 – 2/25/99 $1,206,701"

2.   Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6  CONTRACT FUNDING (1852.232-81) (JUNE 1990)

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $50,867,354.  This allotment is
for Science and Engineering Services for MSFC’s S&E Directorate and covers the following estimated period
of performance:  February 26, 1996, through June 29, 1999.

         (b)  An additional amount of $2,858,975 is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

Previous This Action Total

Estimated Cost $51,164,427 $(297,073) $50,867,354
Provisional Estimated Cost     0                        0                            0
Provisional Award Fee     1,145,094   (909,628)        235,466
Award Fee Earned     1,416,808  1,206,701     2,623,509
Total Sum Allotted $53,726,329 $    -0- $53,726,329

(End of clause)”
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The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds”
clause and the Contractor’s letter dated April 20, 1999.

Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6  CONTRACT FUNDING (1852.232-81) (JUNE 1990)

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $52,920,341.  This allotment is
for Science and Engineering Services for MSFC’s S&E Directorate and covers the following estimated period
of performance:  February 26, 1996, through August 26, 1999.

         (b)  An additional amount of $2,964,946 is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

Previous This Action Total

Estimated Cost $50,867,354 $2,052,987 $52,920,341
Provisional Award Fee       235,466      105,971       341,437
Award Fee Earned     2,623,509                0     2,623,509
Total Sum Allotted $53,726,329 $2,158,958 $55,885,287

 (End of clause)”
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Standard Form 30 Continued

DCN Program Code Appropriation Amount

1-9-RA-35104(S1)(1F) 242-35-30-M900-RA-9-00S-000-2550 809/00110 $ 47,500

1-9-EL-C3562(1F) 478-83-01-M145-EL-9-00M-335-2550 809/00111  260,000

1-9-EL-C3513(1F) 478-31-36-M145-EL-9-00M-300-2550 809/00111  389,700

1-9-EB-C3528(1F) 477-72-V3-M145-EB-9-00M-300-2550 809/00111    15,000

1-9-ED-C3476(1F) 839-06-70-M145-ED-9-51S-661-2550 809/00110    60,625

1-9-EB-C3592(1F) 398-30-15-M145-MG-9-00M-300-2550 809/00111    20,000

1-9-ED-C3356(1F) 260-40-13-M145-ED-9-00M-621-2550 809/00111    90,000

1-9-ES-C3475(1F) 344-03-01-M145-ES-9-00S-010-2550 809/00110  120,000

1-9-RA-C2627(1F) 242-35-30-M145-RA-9-00S-543-2550 809/00110    20,000

1-9-EH-C2625(1F) 477-72-88-M145-EH-9-00M-543-2550 809/00111    50,000

1-9-ED-C3350(1F) 101-15-08-M145-ED-9-00S-000-2550 809/00110  126,000

1-9-EL-C3432(1F) 250-41-22-M145-EL-9-00M-300-2550 809/00111    10,000

1-9-ED-C3431(1F) 953-36-00-M145-ED-9-00M-000-2550 809/00111    47,502

1-9-ED-C1488(S1)(1F) 398-30-50-M145-MG-9-00M-335-2550 809/00111    41,715

1-8-EP-C0829(S2)(1F) 398-30-13-M145-MG-9-00M-381-2550 809/00111  110,000

1-9-ED-C2527(1F) 477-72-V3-M145-ED-9-00M-661-2550 809/00111    30,000

1-9-ED-C2526(1F) 477-72-V3-M145-ED-9-00M-651-2550 809/00111    60,000

1-9-EO-C2988(1F) 398-96-01-M145-EO-9-00M-000-2550 809/00111    37,500

1-9-EL-C1748(S2)(1F) 477-72-61-M145-EL-9-00M-300-2550 809/00111    68,000

1-9-EP-C3316(1F) 242-33-KJ-M145-EP-9-00S-335-2550 809/00110    40,000

1-9-EL-C3376(1F) 398-96-01-M145-EL-9-00M-300-2550 809/00111      5,000

1-9-EL-C3335(1F) 250-41-22-M145-EL-9-00M-300-2550 809/00111    30,000

1-9-ED-C3201(1F) 398-30-50-M145-MG-9-00M-000-2550 809/00111  213,138

1-9-ED-C3326(1F) 478-83-01-M145-ED-9-00M-661-2550 809/00111  118,000

1-9-EH-C3094(1F) 992-00-00-G245-AE-9-00M-000-2540 809/00111    49,278

1-8-EP-C0834(S3)(1F) 398-30-54-M145-MG-9-00M-381-2550 809/00111  100,000

Total           $2,158,958
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The purpose of this modification is to amend clause B.5 PREMIUM FOR SCHEDULED OVERTIME
(MSFC 52.222-93) (AUG 1988), with no increase in the level-of-effort (total man-hours) and no
increase to the estimated cost of the contract.

Clause B.5 PREMIUM FOR SCHEDULED OVERTIME (MSFC 52.222-93) (AUG 1988) is deleted in
its entirety and the following is substituted in lieu thereof:

"B.5 PREMIUM FOR SCHEDULED OVERTIME (MSFC 52.222-93) (AUG 1988)

Pursuant to the clause entitled "Payment for Overtime Premiums," the amount of
overtime premium authorized shall not exceed the amount specified below for the indicated period.

Period Amount

2/26/96 – 2/25/97 $500
2/26/97 – 2/25/98 $9,000
2/26/98 – 2/25/99 $9,000
2/26/99 – 2/25/00 $28,000
2/26/00 – 2/25/01 $28,000

(End of clause)"
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 The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds”
clause and the Contractor’s letter dated May 21, 1999.

Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6  CONTRACT FUNDING (1852.232-81) (JUNE 1990)

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $53,545,253.  This allotment is
for Science and Engineering Services for MSFC’s S&E Directorate and covers the following estimated period
of performance:  February 26, 1996, through November 29, 1999.

         (b)  An additional amount of $3,123,902 is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

   Previous  This Action  Total

Estimated Cost   $52,920,341 $624,912    $53,545,253
Provisional Award Fee               341,437                158,956                             500,393
Award Fee Earned                  2,623,509                 0     2,623,509
Total Sum Allotted $55,885,287 $783,868    $56,669,155

 (End of clause)”





Contract NAS8-40836
Modification No. 62
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Standard Form 30 Continued

DCN Program Code Appropriation Amount

1-9-ED-C3474(1F) 355-30-10-M145-RA-9-00M-000-2550 809/00111 $  64,000

1-9-ED-C3472(1F) 355-30-10-M145-RA-9-00M-000-2550 809/00111     33,500

1-9-ED-C3557(1F) 242-82-71-M145-ED-9-00S-000-2550 809/00110     63,000

1-9-EP-C3904(1F) 992-00-00-S651-RA-9-00M-335-2550 809/00111     85,000

1-9-EP-C3746(1F) 242-71-73-M145-EP-8-00S-335-2550 808/90110     50,000

1-9-EB-C3677(1F) 258-20-00-M145-EB-9-00S-300-2550 809/00110     22,500

1-9-EL-C3685(1F) 355-30-10-M145-RA-9-00M-335-2550 809/00111     17,937

1-9-EL-C3696(1F) 575-15-30-M145-EL-9-00M-335-2550 809/00111   115,600

1-9-EB-C3664(1F) 355-30-10-M145-RA-9-00M-300-2550 809/00111     12,000

1-9-ES-C2587(S1)(1F) 101-45-06-M145-ES-9-00S-000-2550 809/00110   <47,669>

1-9-EB-C3663(1F) 101-45-03-M145-EB-9-00S-300-2550 809/00110       6,000

1-9-EP-C3647(1F) 355-30-10-M145-RA-9-00M-335-2550 809/00111     50,000

1-9-EB-C3588(1F) 355-30-10-M145-RA-9-00M-300-2550 809/00111     50,000

1-9-EB-C3610(1F) 632-20-27-M145-EB-9-00S-300-2550 809/00110     20,293
839-40-00-M145-EB-8-00S-300-2550 808/90110     19,707

1-9-EO-C2989(1F) 398-35-03-M145-EO-9-00M-000-2550 809/00111     50,000

1-9-ED-C3553(1F) 242-82-71-M145-ED-9-00S-000-2550 809/00110     87,000

1-9-ED-C3571(1F) 242-82-01-M145-ED-9-00S-631-2550 809/00110     85,000

Total               $783,868
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 The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds”
clause and the Contractor’s letter dated June 8, 1999.

Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6  CONTRACT FUNDING (1852.232-81) (JUNE 1990)

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $55,873,715.  This allotment is
for Science and Engineering Services for MSFC’s S&E Directorate and covers the following estimated period
of performance:  February 26, 1996, through September 22, 1999.

         (b)  An additional amount of $3,123,902 is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

   Previous  This Action  Total

Estimated Cost   $53,545,253 $2,328,462    $55,873,715
Provisional Award Fee               500,393                               0       
500,393
Award Fee Earned                  2,623,509                      0
2,623,509
Total Sum Allotted $56,669,155 $2,328,462    $58,997,617

 (End of clause)”



Contract NAS8-40836
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Standard Form 30 Continued

DCN Program Code Appropriation Amount

1-9-EP-C1579(S2)(1F) 242-34-ZN-M145-EP-9-00S-371-2550 809/00110 $    <9,967>

1-9-S4-C4165(1F) 398-30-03-M145-MG-9-00M-770-2550 809/00111       65,000

1-9-MG-C4137(1F) 398-96-01-M145-MG-9-00M-000-2550 809/00111         3,500

1-9-EL-C3744(1F) 839-06-70-M145-EL-9-51S-335-2550 809/00110       15,000
632-81-00-M145-EL-9-00S-335-2550       15,000

1-9-ES-C3732(1F) 101-45-02-M145-ES-9-00S-000-2550 809/00110       17,428
101-28-02-M145-ES-9-00S-000-2550       22,130
101-15-01-M145-ES-9-00S-000-2550         3,880
101-41-12-M145-ES-9-00S-000-2550       13,609
398-96-01-M145-ES-9-00M-000-2550 809/00111       10,890
953-36-00-M145-ES-9-00M-004-2550       43,704

1-9-EL-C2576(S1)(1F) 478-31-41-M145-ED-9-00M-300-2550 809/00111     <30,000>

1-9-EA-C4051(1F) 477-73-16-M145-EM-9-72M-499-2550 809/00111        67,308

1-9-ED-C2695(S1)(1F) 242-33-EQ-M145-ED-9-00S-RBS-2550 809/00110        90,980

1-9-EA-C1879(S3)(1F) 953-36-00-S651-EA-9-00M-000-2550 809/00111   2,000,000

Total $2,328,462



BX OMB Approval #:  2700-0042
1.  CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 12 1 2

2.  AMENDMENT/MODIFICATION NO. 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If applicable)

64 June 25, 1999 See Page 1.a
6.  ISSUED BY CODE PS22-N 7.  ADMINISTERED BY (If other than Item 6) CODE

PS22
Procurement Office MSFC Adm:  PS22-N/Sandra Presnell
George C. Marshall Space Flight Center 256-544-0318
National Aeronautics and Space Administration
Marshall Space Flight Center, AL  35812 AUTOMATED INVOICE PAYMENT INFORMATION:  (256) 544-5566

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) (üü) 9A.  AMENDMENT OF SOLICITATION NO.

Sverdrup Technology, Inc.
MSFC Group 9B.  DATED (SEE ITEM 11)

620 Discovery Drive
Huntsville, AL  35806 10A.  MODIFICATION OF CONTRACT/ORDER NO.

NAS8-40836
X

10B.  DATED (SEE ITEM 13)

CODE 14671 FACILITY CODE 02/26/96
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

¨    The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers     ¨  is extended,     ¨  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12.  ACCOUNTING AND APPROPRIATION DATA (If required)

See Page 1.a
13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(ü) A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

NO. IN ITEM 10A.

X
B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) AND CONTRACTOR'S LETTER DATED 6/25/99.

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

G. OTHER (Specify type of modification and authority

E.  IMPORTANT:  Contractor⌧ is not, o is required to sign this document and return            copies to the issuing office.
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

  Total
                    Negotiated          Prov.               Total                     Earned             Potential            Contract |        Total Sum
                    Est. Cost           Est. Cost          Est. Cost              Award Fee       Award Fee         Value |        Allotted

|
Previous $61,829,500        $  0                  $61,829,500       $2,623,509        $794,780         $65,247,789 |         $58,997,617
This Mod                                      0             0                                     0                       0                      0                      0 |                  93,500
New Total                   $61,829,500         $  0                  $61,829,500       $2,623,509       $794,780   $65,247,789 |         $59,091,117

See Page 2 for description.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Sandra L. Presnell
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED

BY June 25, 1999
(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105 STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243
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Modification No. 64
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 The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds”
clause and the Contractor’s letter dated June 25, 1999.

Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6  CONTRACT FUNDING (1852.232-81) (JUNE 1990)

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $55,967,215.  This allotment is
for Science and Engineering Services for MSFC’s S&E Directorate and covers the following estimated period
of performance:  February 26, 1996, through September 23, 1999.

         (b)  An additional amount of $3,123,902 is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

   Previous  This Action  Total

Estimated Cost   $55,873,715 $93,500    $55,967,215
Provisional Award Fee               500,393                          0                            500,393
Award Fee Earned                  2,623,509                0
2,623,509
Total Sum Allotted $58,997,617 $93,500    $59,091,117

 (End of clause)”



Contract NAS8-40836
Modification No. 64
Page 1.a

Standard Form 30 Continued

DCN Program Code Appropriation Amount

1-9-EP-C4247(1F) 953-36-00-M145-EP-9-00M-000-2550 809/00111 $12,000

1-9-ED-C4003(1F) 250-60-31-M145-ED-9-00M-300-2550 809/00111   39,000

1-9-ED-C4166(1F) 242-33-01-M145-ED-9-00S-300-2550 809/00110   42,500

Total $93,500



BX OMB Approval #:  2700-0042
1.  CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 12 1 2

2.  AMENDMENT/MODIFICATION NO. 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If applicable)

65 See Page 1.a
6.  ISSUED BY CODE PS22-N 7.  ADMINISTERED BY (If other than Item 6) CODE

PS22
Procurement Office MSFC Adm:  PS22-N/Sandra Presnell
George C. Marshall Space Flight Center 256-544-0318
National Aeronautics and Space Administration
Marshall Space Flight Center, AL  35812 AUTOMATED INVOICE PAYMENT INFORMATION:  (256) 544-5566

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) (üü) 9A.  AMENDMENT OF SOLICITATION NO.

Sverdrup Technology, Inc.
MSFC Group 9B.  DATED (SEE ITEM 11)

620 Discovery Drive
Huntsville, AL  35806 10A.  MODIFICATION OF CONTRACT/ORDER NO.

NAS8-40836
X

10B.  DATED (SEE ITEM 13)

CODE 14671 FACILITY CODE 02/26/96
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

¨    The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers     ¨  is extended,     ¨  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12.  ACCOUNTING AND APPROPRIATION DATA (If required)

See Page 1.a
13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(ü) A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

NO. IN ITEM 10A.

X
B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) AND CONTRACTOR'S LETTER DATED 7/8/99.

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

H. OTHER (Specify type of modification and authority

E.  IMPORTANT:  Contractoro is not, ⌧ is required to sign this document and return     3       copies to the issuing office.
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

     Total
                    Negotiated          Prov.               Total                     Earned             Potential           Contract |        Total Sum
                    Est. Cost           Est. Cost          Est. Cost              Award Fee       Award Fee         Value |        Allotted

|
Previous $61,829,500        $  0                  $61,829,500       $2,623,509        $794,780         $65,247,789 |         $59,091,117
This Mod                                     0            0                                    0                       0                      0                      0 |                211,412
New Total                   $61,829,500         $  0                  $61,829,500       $2,623,509       $794,780   $65,247,789 |         $59,302,529

See Page 2 for description.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Sandra L. Presnell
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED

BY

(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105 STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243



Contract NAS8-40836
Modification No. 65
Page 2

 The purpose of this modification is to amend Attachment J-11, Department of Defense Contract Security
Classification Specification, and to provide incremental funding pursuant to the “Limitation of Funds” clause
and the Contractor’s letter dated July 8, 1999.

1.  Attachment J-11, Department of Defense Contract Security Classification Specification, Revision No. 1,
is hereby deleted in its entirety and the attached is substituted in lieu thereof.

2.     Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6  CONTRACT FUNDING (1852.232-81) (JUNE 1990)

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $56,178,627.  This allotment is
for Science and Engineering Services for MSFC’s S&E Directorate and covers the following estimated period
of performance:  February 26, 1996, through September 27, 1999.

         (b)  An additional amount of $3,123,902 is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

   Previous  This Action  Total

Estimated Cost   $55,967,215 $211,412    $56,178,627
Provisional Award Fee               500,393                           0                        500,393
Award Fee Earned                  2,623,509                  0
2,623,509
Total Sum Allotted $59,091,117 $211,412   $59,302,529

 (End of clause)”



Contract NAS8-40836
Modification No. 65
Page 1.a

Standard Form 30 Continued

DCN Program Code Appropriation Amount

1-9-ED-C4387(1F) 477-72-88-M145-ED-9-00M-300-2550 809/00111 $  30,000

1-9-ED-C4389(1F) 355-30-10-M145-RA-9-00M-000-0000 809/00111     45,000

1-8-ED-00203(S7)(1F) 260-40-13-M145-ED-8-00M-611-2550 808/90111    <9,359>

1-9-EB-C4428(1F) 398-30-11-M145-MG-9-00M-B00-2550 809/00111     30,000

1-9-ED-C4320(1F) 250-60-21-M145-EB-9-00M-300-2550 809/00111     35,000

1-9-ES-C4285(1F) 274-62-00-M145-ES-8-00S-W07-2550 808/90110       8,000
274-62-00-M145-ES-8-00S-Y17-2550       3,201
188-36-01-M112-ES-8-9TS-000-2550       1,000
370-17-43-M145-ES-8-51S-000-2550       1,000

1-9-EL-C4417(1F) 355-20-02-M145-EL-9-00M-300-2550 809/00111       1,070

1-9-TD-C4365(1F) 242-71-32-M145-RA-8-00S-300-2550 808/90110   100,000

1-9-ED-C3472(S1)(1F) 355-30-10-M145-RA-9-00M-000-2550 809/00111   <33,500>

Total $211,412



BX OMB Approval #:  2700-0042
1.  CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 12 1 2

2.  AMENDMENT/MODIFICATION NO. 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If applicable)

66 August 27, 1999 See Page 1.a
6.  ISSUED BY CODE PS22-N 7.  ADMINISTERED BY (If other than Item 6) CODE

PS22
Procurement Office MSFC Adm:  PS22-N/Sandra Presnell
George C. Marshall Space Flight Center 256-544-0318
National Aeronautics and Space Administration
Marshall Space Flight Center, AL  35812 AUTOMATED INVOICE PAYMENT INFORMATION:  (256) 544-5566

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) (üü) 9A.  AMENDMENT OF SOLICITATION NO.

Sverdrup Technology, Inc.
MSFC Group 9B.  DATED (SEE ITEM 11)

620 Discovery Drive
Huntsville, AL  35806 10A.  MODIFICATION OF CONTRACT/ORDER NO.

NAS8-40836
X

10B.  DATED (SEE ITEM 13)

CODE 14671 FACILITY CODE 02/26/96
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

¨    The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers     ¨  is extended,     ¨  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12.  ACCOUNTING AND APPROPRIATION DATA (If required)

See Page 1.a
13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(ü) A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

NO. IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X
C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  FAR CLAUSES 52.217-9, "OPTION TO EXTEND THE TERM
OF THE CONTRACT," AND 52.232-22, "LIMITATION OF FUNDS," AND CONTRACTOR'S LETTER DATED 8/25, 1999.

I. OTHER (Specify type of modification and authority

E.  IMPORTANT:  Contractor⌧ is not, o is required to sign this document and return             copies to the issuing office.
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

     Total
                    Negotiated          Prov.               Total                     Earned             Potential           Contract |        Total Sum
                    Est. Cost           Est. Cost          Est. Cost              Award Fee       Award Fee         Value |        Allotted

|
Previous $61,829,500        $  0                  $61,829,500       $2,623,509        $794,780         $65,247,789 |         $59,302,529
This Mod                       2,816,449            0                      2,816,449                       0            83,259        2,899,708 |                818,537.16
New Total                   $64,645,949        $  0                  $64,645,949       $2,623,509       $878,039   $68,147,497 |         $60,121,066

See Page 2 for description.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Sandra L. Presnell
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED

BY

(Signature of person authorized to sign) (Signature of Contracting Officer) August 27, 1999
NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105 STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243



Contract NAS8-40836
Modification No. 66
Page 2

The purpose of this modification is to exercise Contingency Option C4.  The Contractor shall perform the
work called for under Clause C.2 Work Statement, during the period of performance of this option.  The total
estimated cost for performance of all work during this period is $64,645,949 and potential award fee is
$878,039.  In addition, this modification provides incremental funding pursuant to the “Limitation of Funds”
clause and the Contractor’s letter dated August 25, 1999.  The foregoing action is further implemented by the
inclusion of the following changes:

1.   Clause B.2 ESTIMATED COST AND AWARD FEE (1852.216-85) (SEP 1993), paragraphs (a) and (b)
are hereby deleted in their  entirety and the following is substituted in lieu thereof:

“B.2 ESTIMATED COST AND AWARD FEE (1852.216-85) (SEP 1993)

(a)    The estimated cost of this contract is $64,645,949.  The maximum available award fee,
excluding base fee, if any, is $4,180,768.  The base fee is $-0-.  Total estimated cost, base fee, and maximum
award fee are $68,826,717.

(b)    Breakout of contract cost and fees is as follows:

Estimated Base Maximum Total
Period Covered Cost Fee Award Fee Contract

Value

       02/26/96 - 02/25/97 $10,747,495 $-0- $736,747 $11,484,242
       02/26/97 - 02/25/98 $12,353,873 $-0- $792,640 $13,146,513
       02/26/98 - 02/25/99 $27,141,166 $-0- $1,773,342 $28,914,508
       02/26/99 – 02/25/00 $14,403,415        $-0- $878,039

$15,281,454

         Breakout of earned award fee is as follows:

Period Covered Earned Award Fee
2/26/96 - 8/31/96 $295,362

       9/01/96 - 2/25/97 $350,207
2/26/97 – 2/25/98 $771,239
2/25/98 – 2/25/99 $1,206,701"

2.     Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6  CONTRACT FUNDING (1852.232-81) (JUNE 1990)

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $56,997,164.  This allotment is
for Science and Engineering Services for MSFC’s S&E Directorate and covers the following estimated period
of performance:  February 26, 1996, through October 11, 1999.

         (b)  An additional amount of $3,123,902 is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

   Previous  This Action  Total

Estimated Cost   $56,178,627 $818,537    $56,997,164
Provisional Award Fee               500,393                           0                        500,393
Award Fee Earned                  2,623,509                  0
2,623,509



Total Sum Allotted $59,302,529 $818,537   $60,121,066

 (End of clause)”



Contract NAS8-40836
Modification No. 66
Page 1.a

Standard Form 30 Continued
DCN Program Code Appropriation Amount

1-9-EL-C3562(S1)(1F) 478-83-01-M145-EL-9-00M-335-2550 809/00111 $  97,749.16

1-9-EL-C2797(S1)(1F) 477-72-V2-M145-EL-9-00M-300-2550 809/00111      -0-

1-9-EL-C2797(S2)(1F) 477-72-V2-M145-EL-9-00M-300-2550 809/00111    22,515
477-72-W2-M145-EL-9-00M-300-2550      7,362

1-9-ED-C2313(S1)(1F) 477-72-88-M145-ED-9-00M-335-2550 809/00111      -0-

1-9-ED-C2313(S2)(1F) 477-72-88-M145-ED-9-00M-335-2550 809/00111      -0-

1-9-ED-C2313(S3)(1F) 477-72-88-M145-ED-9-00M-335-2550 809/00111   158,071

1-9-ED-C4967(1F) 323-29-03-M145-EH-9-00Q-230-2550 809/00112       4,000
323-78-02-M145-EH-9-00Q-230-2550       7,000

1-9-ED-C5034(1F) 250-30-15-M145-EH-9-00M-230-2550 809/00111     25,000

1-9-EA-C4051(S1)(1F) 477-73-16-M145-EM-9-72M-499-2550 809/00111   <18,425>

1-9-ED-C5098(1F) 250-41-14-M145-EA-9-00M-000-2550 809/00111     56,000

1-9-EO-C4901(1F) 355-30-10-M145-RA-9-00M-200-2550 809/00111     20,000

1-9-SD-C4836(1F) 101-58-02-M145-ES-9-00S-000-2550 809/00110     35,520
101-58-01-M145-ES-9-00S-000-2550       8,236
493-35-03-M145-ES-9-00M-000-2550 809/00111       1,288

1-9-ES-C3732(S1)(1F) 953-36-00-M145-ES-9-00M-004-2550 809/00111     25,000

1-9-ED-C4895(1F) 355-30-10-M145-RA-9-00M-300-2550 809/00111     39,000

1-9-ED-C3474(S1)(1F) 355-30-10-M145-RA-9-00M-000-2550 809/00111   115,000

1-9-EL-C4696(1F) 575-15-40-M145-EL-9-00M-300-2550 809/00111     45,200

1-9-SD-C4675(1F) 622-29-03-M145-HR-9-00S-000-2550 809/00110   255,227
622-43-35-M145-HR-9-00S-000-2550     45,373

1-9-EO-C2457(S1)(1F) 398-10-30-M145-EO-9-00M-011-2550 809/00111   125,000

1-9-ED-C2329(S1)(1F) 242-35-30-M145-ED-9-00S-000-2550 809/00110     60,000

1-9-EA-C1879(S4)(1F) 953-36-00-S651-EA-9-00M-000-2550 809/00111 <459,679>

1-9-TD-C4607(1F) 242-35-13-M145-RA-9-00S-00M-2550 809/00110     16,000

1-9-EB-C3926(1F) 355-30-10-M145-RA-9-00M-300-2550 809/00111     25,000

1-8-15-B9043(S1)(1F) 398-30-11-M145-MG-9-00M-A00-2550 809/00111     70,000

1-9-SD-C4509(1F) 274-62-00-M145-ES-8-00M-Y17-2550 808/90111       9,949
274-62-00-M145-ES-8-00S-Y17-2550 808/90110      12,762
274-62-00-M145-ES-9-00S-Y17-2550 809/00110        7,289
287-23-02-M145-ES-9-51S-300-2550        3,100



Total $818,537.16

BX OMB Approval #:  2700-0042
1.  CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 12 1 1

2.  AMENDMENT/MODIFICATION NO. 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If applicable)

67 September 14, 1999 408360067(1F)
6.  ISSUED BY CODE PS22-N 7.  ADMINISTERED BY (If other than Item 6) CODE

PS22
Procurement Office MSFC Adm:  PS22-N/Sandra Presnell
George C. Marshall Space Flight Center 256-544-0318
National Aeronautics and Space Administration
Marshall Space Flight Center, AL  35812 AUTOMATED INVOICE PAYMENT INFORMATION:  (256) 544-5566

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) (üü) 9A.  AMENDMENT OF SOLICITATION NO.

Sverdrup Technology, Inc.
MSFC Group 9B.  DATED (SEE ITEM 11)

620 Discovery Drive
Huntsville, AL  35806 10A.  MODIFICATION OF CONTRACT/ORDER NO.

NAS8-40836
X

10B.  DATED (SEE ITEM 13)

CODE 14671 FACILITY CODE 02/26/96
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

¨    The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers     ¨  is extended,     ¨  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12.  ACCOUNTING AND APPROPRIATION DATA (If required)

NC
13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(ü) A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

NO. IN ITEM 10A.

X
B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

J. OTHER (Specify type of modification and authority

E.  IMPORTANT:  Contractor⌧ is not, o is required to sign this document and return             copies to the issuing office.
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

     Total
                    Negotiated          Prov.               Total                     Earned             Potential           Contract |        Total Sum
                    Est. Cost           Est. Cost          Est. Cost              Award Fee       Award Fee         Value |        Allotted

|
Previous $61,829,500        $  0                  $61,829,500       $2,623,509        $794,780         $65,247,789 |         $59,302,529
This Mod                       2,816,449            0                      2,816,449                       0            83,259        2,899,708 |                818,537.16
New Total                   $64,645,949        $  0                  $64,645,949       $2,623,509       $878,039   $68,147,497 |         $60,121,066

The purpose of this modification is to correct an administrative error on Modification No. 66.  SF30, dated August
27, 1999, is hereby deleted in its entirety and replaced with this SF30, dated September 14, 1999.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Kim E. Whitson
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED

BY

(Signature of person authorized to sign) (Signature of Contracting Officer) September 14, 1999
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BX OMB Approval #:  2700-0042
1.  CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 12 1 2

2.  AMENDMENT/MODIFICATION NO. 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If applicable)

68 September 14, 1999 See Page 1.a
6.  ISSUED BY CODE PS22-N 7.  ADMINISTERED BY (If other than Item 6) CODE

PS22
Procurement Office MSFC Adm:  PS22-N/Sandra Presnell
George C. Marshall Space Flight Center 256-544-0318
National Aeronautics and Space Administration
Marshall Space Flight Center, AL  35812 AUTOMATED INVOICE PAYMENT INFORMATION:  (256) 544-5566

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) (üü) 9A.  AMENDMENT OF SOLICITATION NO.

Sverdrup Technology, Inc.
MSFC Group 9B.  DATED (SEE ITEM 11)

620 Discovery Drive
Huntsville, AL  35806 10A.  MODIFICATION OF CONTRACT/ORDER NO.

NAS8-40836
X

10B.  DATED (SEE ITEM 13)

CODE 14671 FACILITY CODE 02/26/96
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

¨    The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers     ¨  is extended,     ¨  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12.  ACCOUNTING AND APPROPRIATION DATA (If required)

See Page 1.a
13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(ü) A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

NO. IN ITEM 10A.

X
B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) AND CONTRACTOR'S LETTER DATED 9/14/99.

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF

K. OTHER (Specify type of modification and authority

E.  IMPORTANT:  Contractor⌧ is not, o is required to sign this document and return             copies to the issuing office.
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

     Total
                    Negotiated          Prov.               Total                     Earned             Potential           Contract |        Total Sum
                    Est. Cost           Est. Cost          Est. Cost              Award Fee       Award Fee         Value |        Allotted

|
Previous $64,645,949        $  0                  $64,645,949       $2,623,509        $878,039         $68,147,497 |         $60,121,066
This Mod                                    0             0                                    0                      0                     0                      0 |                913,342
New Total                   $64,645,949        $  0                  $64,645,949       $2,623,509       $878,039   $68,147,497 |         $61,034,408

See Page 2 for description.
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Sandra L. Presnell
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED

BY

(Signature of person authorized to sign) (Signature of Contracting Officer) September 14, 1999
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Contract NAS8-40836
Modification No. 68
Page 2

 The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds”
clause and the Contractor’s letter dated September 14, 1999.  The foregoing action is further implemented by
the inclusion of the following changes:

Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6  CONTRACT FUNDING (1852.232-81) (JUN 1990)

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $57,910,506.  This allotment is
for Science and Engineering Services for MSFC and covers the following estimated period of performance:
February 26, 1996, through October 22, 1999.

         (b)  An additional amount of $3,123,902 is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

   Previous  This Action  Total

Estimated Cost   $56,997,164 $913,342    $57,910,506
Provisional Award Fee               500,393                           0                        500,393
Award Fee Earned                  2,623,509                  0
2,623,509
Total Sum Allotted $60,121,066 $913,342   $61,034,408

 (End of clause)”



Contract NAS8-40836
Modification No. 68
Page 1.a

Standard Form 30 Continued

DCN Program Code Appropriation Amount

1-8-EO-C1483(S1)(1F) 477-72-V8-M145-EO-9-00M-335-2550 809/00111 $  99,362

1-9-EL-C5340(1F) 477-72-V1-M145-EL-9-00M-300-2550 809/00111 $  67,871
477-72-W2-M145-EL-9-00M-300-2550     41,511

1-9-TD-C5284(1F) 242-33-RC-M145-EP-9-00S-000-2550 809/00110 $  20,000

1-9-ED-C5255(1F) 398-30-50-M145-MG-9-00M-354-2550 809/00111 $  40,000

1-9-EL-C5261(1F) 250-41-22-M145-EL-9-00M-300-2550 809/00111 $  54,884
896-10-00-M145-EL-9-00S-300-2550 809/00110     10,000
953-20-10-M145-EL-9-00M-300-2550 809/00111     25,000

1-9-EL-C3685(S1)(1F) 355-30-10-M145-RA-9-00M-335-2550 809/00111 $  26,910

1-9-SD-C5204(1F) 279-62-00-M145-ES-9-00M-Z39-2550 809/00111 $    2,000
274-62-00-M145-ES-8-00M-Z39-2550 808/90111       3,000

1-9-ES-C4451(1F) 101-15-01-M145-ES-9-00S-000-2550 809/00110 $  70,000

1-9-TD-C5219(1F) 242-33-01-M145-RA-9-00S-000-2550 809/00110 $100,000

1-9-SD-C5131(1F) 839-30-60-M145-ES-9-51S-300-2550 809/00110 $  25,000

1-9-ED-C4774(1F) 242-72-42-M145-ED-9-00S-621-2550 809/00110 $  33,000

1-9-EP-C1579(S3)(1F) 242-34-ZN-M145-EP-9-00S-000-2550 809/00110 $    4,800

1-9-TD-C5168(1F) 260-40-13-M145-EP-9-00M-000-2550 809/00111 $206,600

1-9-SD-C5077(1F) 963-30-01-M145-ES-8-00S-000-2550 808/90110 $  26,566
101-45-01-M145-ES-9-00S-000-2550 809/00110     41,838

1-9-SD-C5011(1F) 440-08-58-M145-ES-9-51S-300-2550 809/00110 $  15,000

Total $913,342



BX OMB Approval #:  2700-0042
1.  CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 12 1 2

2.  AMENDMENT/MODIFICATION NO. 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If applicable)

69 September 27, 1999 See Pages 1.a & b
6.  ISSUED BY CODE PS22-N 7.  ADMINISTERED BY (If other than Item 6) CODE

PS22
Procurement Office MSFC Adm:  PS22-N/Sandra Presnell
George C. Marshall Space Flight Center 256-544-0318
National Aeronautics and Space Administration
Marshall Space Flight Center, AL  35812 AUTOMATED INVOICE PAYMENT INFORMATION:  (256) 544-5566

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) (üü) 9A.  AMENDMENT OF SOLICITATION NO.

Sverdrup Technology, Inc.
MSFC Group 9B.  DATED (SEE ITEM 11)

620 Discovery Drive
Huntsville, AL  35806 10A.  MODIFICATION OF CONTRACT/ORDER NO.

NAS8-40836
X

10B.  DATED (SEE ITEM 13)

CODE 14671 FACILITY CODE 02/26/96
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

¨    The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers     ¨  is extended,     ¨  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12.  ACCOUNTING AND APPROPRIATION DATA (If required)

See Pages 1.a & b
13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(ü) A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

NO. IN ITEM 10A.

X
B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) AND CONTRACTOR'S LETTER DATED 9/27/99.

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF

L. OTHER (Specify type of modification and authority

E.  IMPORTANT:  Contractor⌧ is not, o is required to sign this document and return             copies to the issuing office.
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

     Total
                    Negotiated          Prov.               Total                     Earned             Potential           Contract |        Total Sum
                    Est. Cost           Est. Cost          Est. Cost              Award Fee       Award Fee         Value |        Allotted

|
Previous $64,645,949        $  0                  $64,645,949       $2,623,509        $878,039         $68,147,497 |         $61,034,408
This Mod                                     0            0                                    0                       0                     0                      0 |             3,409,457
New Total                   $64,645,949        $  0                  $64,645,949       $2,623,509        $878,039    $68,147,497 |         $64,443,865

See Page 2 for description.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Sandra L. Presnell
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED

BY

(Signature of person authorized to sign) (Signature of Contracting Officer) September 27, 1999
NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105 STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243



Contract NAS8-40836
Modification No. 69
Page 2

 The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds”
clause and the Contractor’s letter dated September 27, 1999.  The foregoing action is further implemented by
the inclusion of the following changes:

Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6  CONTRACT FUNDING (1852.232-81) (JUN 1990)

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $61,319,963.  This allotment is
for Science and Engineering Services for MSFC and covers the following estimated period of performance:
February 26, 1996, through December 9, 1999.

         (b)  An additional amount of $3,123,902 is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

   Previous  This Action  Total

Estimated Cost   $57,910,506 $3,409,457   $61,319,963
Provisional Award Fee               500,393                              0                        500,393
Award Fee Earned                  2,623,509                     0
2,623,509
Total Sum Allotted $61,034,408 $3,409,457 $64,443,865

 (End of clause)”



Contract NAS8-40836
Modification No. 69
Page 1.a

Standard Form 30 Continued
DCN Program Code Appropriation Amount

1-9-ED-C5535 (1F) 992-00-00-S651-EA-9-00M-000-2550 809/00111  $          175,946.00
953-36-00-M145-EA-9-00M-000-2550  $          112,529.00

1-9-ES-C3732 (S3)(1F) 101-28-02-M145-ES-9-00S-000-2550 809/00110  $                950.00
101-15-06-M145-ES-9-00S-000-2550  $              2,169.00
101-28-04-M145-ES-9-00S-000-2550  $            11,753.00
493-35-05-M145-ES-9-00M-000-2550 809/00111  $                317.00

1-9-ED-C5460 (1F) 575-15-20-M145-EP-9-00M-300-2550 809/00111  $          120,000.00

1-9-ED-C5467 (1F) 477-72-V3-M145-EB-9-00M-300-2550 809/00111  $          412,207.00
477-72-V6-M145-EB-9-00M-300-2550  $            39,271.00
477-72-W3-M145-EB-9-00M-300-2550  $          234,996.00
477-72-W7-M145-EB-9-00M-300-2550  $            76,281.00
477-72-X3-M145-EB-9-00M-300-2550  $          102,849.00

1-9-EB-C5468 (1F) 478-83-01-M145-EB-9-00M-000-2550 809/00111  $            41,317.00

1-9-ED-C5478 (1F) 953-36-00-M145-EM-8-00M-000-2550 808/90111  $              3,597.00

1-9-ED-C5465 (1F) 992-00-00-S651-EA-9-00M-000-2550 809/00111  $            30,000.00

1-9-ED-C5455 (1F) 478-83-01-M145-ED-9-00M-661-2550 809/00111  $            19,523.00

1-9-ED-C5439 (1F) 477-72-V1-M145-JA-8-00M-000-2550 808/90111  $              3,838.00

1-9-ED-C2524 (S2)(1F) 477-72-V3-M145-ED-9-00M-621-2550 809/00111  $          109,991.00

1-9-ED-C2525 (S1)(1F) 477-72-W6-M145-ED-9-00M-651-2550 809/00111  $          242,020.00

1-9-ED-C2523 (S1)(1F) 477-72-W3-M145-ED-9-00M-621-2550 809/00111  $            30,141.00

1-9-ED-C2530 (S1)(1F) 477-72-W6-M145-ED-9-00M-661-2550 809/00111  $            49,470.00

1-9-ED-C2526 (S1)(1F) 477-72-V3-M145-ED-9-00M-651-2550 809/00111  $          108,303.00

1-9-ED-C5441 (1F) 477-72-V3-M145-EP-9-00M-314-2550 809/00111  $          265,510.00

1-9-ED-C5440 (1F) 478-83-01-M145-EP-9-00M-308-2550 809/00111  $            83,598.00

1-9-ED-C5437 (1F) 477-72-W9-M145-EP-9-00M-317-2550 809/00111  $            53,514.00

1-9-ED-C5438 (1F) 477-72-X6-M145-EP-9-00M-319-2550 809/00111  $            50,580.00

1-9-ED-C4769 (1F) 242-34-ZT-M145-ED-9-00S-300-2550 809/00110  $            15,000.00

1-9-ED-C5430 (1F) 477-72-W7-M145-EP-9-00M-381-2550 809/00111  $          507,506.00

1-9-ED-C5443 (1F) 478-83-01-M145-ED-9-00M-020-2550 809/00111  $            66,869.00

1-9-ED-C2527 (S1)(1F) 477-72-V3-M145-ED-9-00M-661-2550 809/00111  $            20,797.00



Contract NAS8-40836
Modification No. 69
Page 1.b

Standard Form 30 Continued

DCN Program Code Appropriation Amount

1-9-ED-C5381 (1F) 250-41-01-M145-ED-9-00M-335-2550 809/00111  $            50,000.00

1-9-SD-C4790 (1F) 632-20-27-M145-EB-9-00S-000-2550 809/00110  $            82,500.00

1-9-TD-C5289 (1F) 242-72-42-M145-RA-9-00S-000-2550 809/00110  $          149,348.00
242-34-ZI-M145-EP-9-00S-000-2550  $          100,652.00

1-9-ES-C3732 (S2)(1F) 101-15-01-M947-ES-9-00S-000-2550 809/00110 $               15,000.00
101-58-01-M947-ES-9-00S-000-2550 $               21,115.00

Total  $       3,409,457.00



BX OMB Approval #:  2700-0042
1.  CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 12 1 3

2.  AMENDMENT/MODIFICATION NO. 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If applicable)

70 October 21, 1999 408360070(1F)
6.  ISSUED BY CODE PS22-N 7.  ADMINISTERED BY (If other than Item 6) CODE

PS22
Procurement Office MSFC Adm:  PS22-N/Sandra Presnell
George C. Marshall Space Flight Center 256-544-0318
National Aeronautics and Space Administration
Marshall Space Flight Center, AL  35812 AUTOMATED INVOICE PAYMENT INFORMATION:  (256) 544-5566

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) (üü) 9A.  AMENDMENT OF SOLICITATION NO.

Sverdrup Technology, Inc.
MSFC Group 9B.  DATED (SEE ITEM 11)

620 Discovery Drive
Huntsville, AL  35806 10A.  MODIFICATION OF CONTRACT/ORDER NO.

NAS8-40836
X

10B.  DATED (SEE ITEM 13)

CODE 14671 FACILITY CODE 02/26/96
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

¨    The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers     ¨  is extended,     ¨  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12.  ACCOUNTING AND APPROPRIATION DATA (If required)

NC
13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(ü) A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

NO. IN ITEM 10A.

X
B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF

M. OTHER (Specify type of modification and authority

E.  IMPORTANT:  Contractor⌧ is not, o is required to sign this document and return             copies to the issuing office.
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

     Total
                    Negotiated          Prov.               Total                     Earned             Potential           Contract |        Total Sum
                    Est. Cost           Est. Cost          Est. Cost              Award Fee       Award Fee         Value |        Allotted

|
Previous $64,645,949        $              0      $64,645,949       $2,623,509        $878,039         $68,147,497 |         $64,443,865
This Mod                                     0          1,843,517          1,843,517                       0                     0        1,843,517 |                           0
New Total                   $64,645,949        $1,843,517      $66,489,466       $2,623,509        $878,039    $69,991,014 |         $64,443,865

See Page 2 for description.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

David A. Iosco
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED

BY

(Signature of person authorized to sign) (Signature of Contracting Officer) October 21, 1999
NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105 STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243



Contract NAS8-40836
Modification No. 70
Page 2

 The purpose of this modification is to provisionally increase the contract in order to provide for continuity of
services while awaiting completion of procurement to increase the current level-of-effort.  The contract is
hereby changed in the following particulars:

1.  WHEREAS, the Contractor has been directed to perform work within the scope of the contract, but above
the negotiated value of the contract due to increased requirements,

     WHEREAS, Contractor’s proposal resulting from the above has not been definitized,

     WHEREAS, the Government desires to increase the estimated cost only, pending final negotiation of the
Contractor’s proposal,

     NOW THEREFORE, the contract is hereby modified to increase the estimated cost.

Clause B.2 Estimated Cost and Award Fee (1852.216-85) (Sep 1993), paragraphs (a) and (b) are
hereby deleted in their entirety and replaced as follows:

“B.2 ESTIMATED COST AND AWARD FEE (1852.216-85) (SEP 1993)

(a)    The estimated cost of this contract is $66,489,466.  The maximum available award fee,
excluding base fee, if any, is $4,180,768.  The base fee is $-0-.  Total estimated cost, base fee, and maximum
award fee are $70,670,234.

(b)    Breakout of contract cost and fees is as follows:

Estimated Provisional Base Maximum 
Total
Period Covered Cost Est. Cost Fee Award Fee
Contract Value

       02/26/96 - 02/25/97 $10,747,495 $ -0- $-0- $736,747
$11,484,242

       02/26/97 - 02/25/98 $12,353,873 $-0- $-0- $792,640
$13,146,513

       02/26/98 - 02/25/99 $27,141,166 $-0- $-0- $1,773,342
$28,914,508

       02/26/99 – 02/25/00 $14,403,415        $1,843,517 $-0- $878,039
$17,124,971

         Breakout of earned award fee is as follows:

Period Covered Earned Award Fee
2/26/96 - 8/31/96 $295,362

       9/01/96 - 2/25/97 $350,207
2/26/97 – 2/25/98 $771,239
2/25/98 – 2/25/99 $1,206,701"

2.  Clause B.3 Level-of-Effort (Cost) 18-52.216-82 (Dec 1991), paragraph (a) is hereby deleted in its entirety
and replaced as follows:

“B.3 Level-of-Effort (Cost)

(a)  During the term of the contract, the Contractor is obligated to provide not less than
296,149 or more than 550,540 total direct labor hours.  If the Government elects to exercise any of the options
identified in Clause B.2 Estimated Cost and Award Fee, the Contractor is obligated to provide the direct labor
hours specified below for the applicable option.
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     Minimum      Maximum
Option No. Number of Hours Number of Hours

     1      294,882      310,402
     2      296,149      550,540
     3      296,149      353,720*
     4      297,418      313,072
   C1        72,403       76,214
   C2a        37,500       39,477
   C2b        34,593       36,411
   C3        72,403       76,214
   C4        72,403       76,214
   C5        72,713       76,541”

*Includes 41,984 hours for the provisional increase being made on this Modification (No. 70).
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 The purpose of this modification is to provide incremental funding pursuant to the “Limitation of Funds”
clause and the Contractor’s letter dated October 27, 1999.  The foregoing action is further implemented by the
inclusion of the following changes:

Clause B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted in its entirety and the
following is substituted in lieu thereof:

“B.6  CONTRACT FUNDING (1852.232-81) (JUN 1990)

         (a)  For the purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allotted by the Government to this contract is $61,943,427.  This allotment is
for Science and Engineering Services for MSFC and covers the following estimated period of performance:
February 26, 1996, through January 3, 2000.

         (b)  An additional amount of $3,182,438 is obligated under this contract for payment of fee.

         (c)  Recapitulation of funding is as follows:

   Previous  This Action  Total

Estimated Cost   $61,319,963 $623,464   $61,943,427
Provisional Award Fee               500,393                  58,536                        558,929
Award Fee Earned                  2,623,509                  0
2,623,509
Total Sum Allotted $64,443,865 $682,000 $65,125,865

 (End of clause)”
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Standard Form 30 Continued

DCN Program Code Appropriation Amount

1-0-ED-C5751 (1F) 953-36-00-S651-EO-0-003-000-2550 809/10111       $ 500,000

1-0-T5-C5766 (1F) 242-34-Z7-M145-T5-0-00S-000-2550 800/10110 10,000

1-0-S4-C5806 (1F) 398-96-02-M900-S4-0-002-000-2550 800/10111 30,000

1-0-E2-C5454 (1F) 477-72-88-M145-E1-0-002-335-2550 800/10111 130,000

1-0-E1-C5797 (1F) 258-20-00-M145-HR-9-00S-335-2550 809/00110 12,000

Total $682,000


